PEN 663-05-001

SPECIFICATION PCS-1454
BUILDING ENVELOPE REPLACEMENT
BUILDING 663 MEDICAL FACILITY

LAWRENCE LIVERMORE NATIONAL LABORATORY

Livermore, California 94550

Prepared by:

LLNL PLANT ENGINEERING

for the
DEPARTMENT OF ENERGY

NNSA Service Center - AD
Albuquerque, New Mexico 87185-5400

SS/lw February 7, 2006



This page intentionally left blank



BUILDING ENVELOPE REPLACEMENT B.663 PCS-1454

PROFESSIONAL CERTIFICATION

The designs, specifications, and drawings comprising this subcontract have been prepared
by or under the cognizance of registered professional engineers holding a valid license in
the State of California issued by the State Board of Registration for Professional
Engineers and/or licensed architects holding valid licenses in the State of California
issued by the Board of Architectural Examiners.

CIVIL gg/‘ MECHANICAL
2
Steven Shihg?ww \$f2006 Ny

Name Date Name Date
C-18785 06/30/07

No. Expires No. Expires
ARCHITEaRATU 9 ELECTRICAL

Dick Ling( fls) Wi WFEBCL A

Name VOl P ,L}M{?’ Date Name Date
C-21252 09/30/07

No. Expires No. Expires
STRUCTURAL INDUSTRIAL ELECTRONICS
N/A N/A

Name Date Name Date
No. Expires No. Expires

02/07/06 pes1454 tlt-iii



This page intentionally left blank



BUILDING ENVELOPE REPLACEMENT B.663

TABLE OF CONTENTS

Section Title

DIVISION1 GENERAL REQUIREMENTS

01010 Administrative Requirements
01015 Scope of Work

01039 Coordination and Meetings
01085 Codes and Standards

01200 General Safety Provisions

01210 Environmental Protection

01300 Submittals

01310 Construction Schedules

01500 Temporary Facilities/Controls and Site Clean Up
01560 Cutting and Patching

01620 Storage and Protection

01720 Project Closeout

01730 Operation and Maintenance Data
01740 Warranties

DIVISION 2 SITEWORK
02072 Minor Demolition for Remodeling
DIVISION 7 - THERMAL AND MOISTURE CONTROL

07421 Composite Metal Building Panels
07900 Joint Sealers

DIVISION 9 - FINISHES

09900 Painting

DIVISION 10 - SPECIALTIES

10210 Metal Wall Louvers
APPENDICES

Appendix A:  Pre-Task Hazard Analysis Process
Appendix B:  Sample Submittal Register
Appendix C:  Construction Progress Schedule

Appendix D:  Best Management Practices (BMPs)
Appendix E:  Telephone Service Contract

02/07/06

PCS-1454

pcs1454.tlt-1



BUILDING ENVELOPE REPLACEMENT B.663 PCS-1454

TABLE OF CONTENTS (continued)

Section Title

ATTACHMENTS

Attachment 1: Drawings

END OF TABLE OF CONTENTS

02/07/06 pcs1454 tlt-2



	TABLE OF CONTENTS
	TABLE OF CONTENTS (continued)



